

Santiago GHAD Assessment Timeline

October 2024 **September 19, 2024 April 2025 January 1, 2025 Develop Funding Strategies Begin Engineer's Report Quarterly Board Meeting Community Outreach Preparation** Consider future assessment amount Prepare Engineer's Report for approval by Reach out to property owners and City of Anaheim contribution. regarding preferred funding the Board of Directors. approach. June 12, 2025 July 31, 2025 **August 10, 2025 Last Available Date for Last Available Date for Assessment Roll Submittal Approval of Engineer's Assessment Vote Deadline** Report Meet to approve a proposed Engineer's Meet to hold public hearing and tabulation Deadline to submit assessment roll to of ballots for assessment identified in Orange County Assessor's Office to place Report. assessment on Fiscal Year 2025-26 approved Engineer's Report. property tax bills.